

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

R&B Department - "Construction of HLB across River KUNDU in Km.7/2-6 of Gundlakunta – Chatram Road in Kadapa District" - Revised Administrative sanction - Accorded - Orders – Issued.

TRANSPORT, ROADS & BUILDINGS (ROADS.VI) DEPARTMENT

G.O.Rt.No. 1032

Dated:24-10-2013.

Read the following:-

1. G.O.Rt.No.1756, TR&B(R.VI)Dept., Dt:06.12.2008.
2. From the Engineer-in-Chief (R&B) State Roads, Hyderabad,
Lr.No.Plan(MDR)/HLB/ENC®/DEE4/AEE1/2012, dt:08.03.2013

-X-X-X-X-X-

ORDER:

In the G.O. 1st read above, Government have accorded administrative sanction for an amount of Rs.950.00 Lakhs for "Construction of HLB across River KUNDU in Km.7/2-6 of Gundlakunta – Chatram Road in Kadapa District".

2. In the reference 2nd read above, the Engineer-in-Chief (R&B) State Roads has stated that the Government have communicated the Administrative sanction for Rs.950.00 Lakhs. The work was awarded on tender basis to M/s. HES Infra Pvt. Ltd. at T.P.(+)4.30% Excess over ECV amounting to Rs.773,87,917/-. The scope of work as per sanction/entrustment is construction of bridge proper and also its approaches. At present the work is still in progress and on the request of the agency EOT was also granted upto 31.12.2013 without liquidated damages. Due to the some changes the estimate amount is increased substantially and it is working out to Rs.1650.00 Lakhs. The same is accorded technical approval for an amount of Rs.1650.00 Lakhs for the estimate purpose to asses the cost in view of the inevitable reasons, by the designs and planning wing. While finalizing the estimate the same rates and specification as provided in technical sanction estimate are only retained. The hire charges for plant and Machinery are adopted as per common SSR for the year 2008-2009 which are also as considered in T.S estimate. The work shall be carried out as per approved, designs and drawings, MORTH specifications and APSS, relevant IRC and IS codes, relevant circulars issued by the department from time to time. He has, therefore, requested to accord Revised Administrative Sanction for an amount of Rs. 1650.00 Lakhs for the work "Construction of HLB across River KUNDU in Km.7/2-6 of Gundlakunta – Chatram Road in Kadapa District".

3. Government after careful examination of the matter, hereby accord revised administrative sanction for an amount of Rs. 1650.00 Lakhs (Rupees One thousand six hundred and fifty lakhs only) as against original administrative sanction of Rs.950.00 Lakhs for the work "Construction of HLB across River KUNDU in Km.7/2-6 of Gundlakunta – Chatram Road in Kadapa District".

4. The expenditure sanctioned in Para (3) above shall be debited to the Head of Account: 5054 – C.O.L on Roads & Bridges, 04 – District and Other Roads, MH – 800 – Other Expenditure, GH-11 – Normal State Plan, SH (07) – Major District Roads, 530 – Major Works, 531 – Other Expenditure.

5. The Engineer-in-Chief (R&B), State Roads, Hyderabad, shall take necessary action accordingly.

6. This order issues with the concurrence of Finance (Expr.PW) Dept. vide their U.O.No.19185/740/Expr.PW-II/13, dated:24.07.2013.

(BY ORDER AND IN THE NAME OF GOVERNOR OF ANDHRA PRADESH)

B.SAM BOB

PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-chief (R&B), State Roads, Hyderabad.

The Accountant General, A.P., Hyderabad.

The District Treasury Officer, Kadapa.

Copy to:

The Finance (Expr.PW) Department.

The P.S. to the Principal Secretary to CM

The P.S. to the Principal Secretary to Government, (R&B).

SF/SC.

//FORWARDED BY ORDER//

SECTION OFFICER